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Executive Summary 
NASA HO/M/F. Gregory 
NASA KSCLAAIJ Kennedy This report summarizes the Applied Meteorology Unit (A MU) activities for the first quarter of Fiscal Year 
NASA KSC/MK/D KrOSS 2005 (October - December 2005). A detailed project schedule is included in the Appendix. NASA KSC/PI-i/ M. Viletmore 
NASA KSC/PH-A2/D Lyons 
NASA KSC/PH/M. Leinbach Task	 Objective Lightning Probability Forecast: Phase I 
NASA KSC/PHIS Mmute 
NASA KSC/PH-A/J Guidi Goal	 Develop a set of statistical equations to forecast the probability of NASA KSC/YNJ Heaki 
NASA KSC/YA-C/O Bartine lightning occurrence for the day. This will aid forecasters in evaluating 
NASA KSC/YA-D/G Clements flight rules and determining the probability of launch commit criteria 
NASA KSC/YA-DIJ Madura 
NASA KSCYAD/F Merceret violations, as well as preparing forecasts for ground operations. 
NASA JSC/MAIW. Parsons 
NASA JSC!MS2/C, Bin Milestones A graphical user interface (GUI) was developed to allow forecasters 
NASA JSCIZS8/F. Brody user-friendly access to the equations. The GUI was developed through NASA JSCIZSB/R. Lafosse 
NASA JSC/ZS8/B Hoeth consultations with the 45th Weather Squadron (45 WS) to ensure the 
NASA MSFC/ED41IIN Vaughan final product meets their operational needs. 
NASA MSFC/EV13IB Roberts 
NASA MSFC/EV13/S. Deaton Discussion The GUI allows the user to input values that are readily available to NASA MSFC/MP71/G Overby 
NASA DFRCIR.AJJ Ehemberger operational forecasters from the morning sounding, then calculates the 
45WS/CC/R LaFebre probability of lightning occurrence for the day and displays the value 45 WS/OOfP Broil 
45WS/DOR/F FUnn quickly in an easy-to-read format. 
45 WSIOORJT. McNamara 
45WSIDORTT. Longrnire Task	 Severe Weather Forecast Decision Aid 
45 WS/DORIJ. Tumbiolo 
45WSIDOR/K Wnters Goal	 Create a new forecast aid to improve the severe weather watches and 45 WS/DORIJ. Weerns 
4SWS/SY/K Beilue warnings for the protection of Kennedy Space Center (KSC)/Cape 
45WS/SYPJB Boyd Canaveral Air Force Station (CCAFS) personnel and property. 45 WS/SYR/W. Roeder 
45 RMS/CC/A Lester 
45 RMS/LGP/R. Fore Milestones The analysis to separate lightning vs. non-lightning days was 
45 SWISESLID. Berlinrut completed. The stability indices were stratified by severe weather, 
4SSW/XPR!R Hiflyer lightning but no severe weather, and no lightning days, then analyzed to 45 OG/CC/G, Eu/nan 
CSR 4500/H. Hernng determine if there were significant differences in their values between 
CSR7000/M Mauer severe and non-severe weather on lightning days only. SMC/RNP1D. Satm 
SMC/RNP/T Knox 
SMC/RNP/R Discussion While the analysis of the stability indices is not complete, initial results Bailey 
SMC/RNP (PRC)/P Conant still show that no significant differences in values exist that will help 
HO AFSPC/XOSW/A Gibbs forecasters discern between a severe/non-severe weather day. HO AFWNDNXJW Cade 
HO AFWNDN/M. Zetttemoyer 
HOARNNON/M. Sumreier Task	 Hail Index 
HQ AFWA/XORJM Tree 
HO USAF/XOW/R Clayton Goal	 Evaluate current techniques used by the 45 WS to forecast the 
HO USAF/XOWX/H Elkins probability of hail occurrence and size. Hail forecasts are required to 
'W/NP"IL. NOAA	 Uccellunu 
NOAA/OAR/SSMC-I/J. Golden protect personnel and material assets at KSC, CCAFS, Patrick Air Force 
NOAAJNWS/0ST12/SSMC2JJ. McQueen Base, and the Melbourne International Airport. The evaluation results NOAA Off ice of Military Affairs/N. Wyse 
NWSMelbourne/B Hagemeyer will be used by the 45 WS to determine if a new technique is needed. 
NWS Southern Region HQ/'W/SRH/ 
X. W Proonza Milestones The AMU obtained a copy of the software used to generate the current 
NWS Southern Region Harw/sR3 
O Smith hail size forecasts from sounding data. The computed forecasts were 
NWSPW/OST1/B. Saft/e compared to observations, revealing a large discrepancy in the values 
NWSrwIOST1 2/D. Melendez 
NSSL/D. Forsyth forecast vs. those observed. Two major errors were found in the 
NSSUC. Crisp software and reported to Computer Sciences Raytheon personnel. 
Continued on Page 2 Discussion The errors in the code were modified in the AMU copy of the software 
and new forecasts were computed. The results showed a closer 
association between the number of hail events forecast and the number 
______________________
observed.	 . ...	
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Executive Summary, eoiitillu!e1I 
Task	 Stable Low Cloud Evaluation 
Goal	 Examine archived data collected during rapid stable cloud development 
events resulting in cloud ceilings below 8,000 ft at the Shuttle Landing 
Facility (SLF). Document the atmospheric conditions favoring this type 
of cloud development to improve the ceiling forecast issued by the 
Spaceflight Meteorology Group (SMG) for Shuttle landings at KSC. 
Milestones Used local rawinsonde and hourly surface observations at the SLF to 
develop a database of days with low-level temperature inversions and 
cloud ceilings below 8,000 ft using data from 10 cool seasons 
(November-March) from the years 1993-2003. 
Discussion An objective analysis was done first by using software to choose days 
with low-level inversions and days with ceilings below 8000 ft. A 
subjective analysis was then performed to match days that had both 
attributes and moisture near the inversion level. These days will be 
compared to satellite data to build a database of rapidly developing 
ceiling events. 
Task	 Shuttle Ascent Camera Cloud Obstruction Forecast 
Goal	 In response to a Shuttle Program request to implement a Columbia 
Accident Investigation Board recommendation, develop a model to 
forecast the probability that at least three of the shuttle ascent imaging 
cameras will have a view of the shuttle launch vehicle unobstructed by 
cloud at any time from launch to Solid Rocket Booster separation. 
Milestones Completed the customer-recommended revisions to the final report. The 
AMU remains on standby to present briefings to the Shuttle Launch 
Director and Integration Control Boards as required. 
Discussion Results from this work were presented at the American Meteorological 
Society's 11th Conference on Aerospace, Range, and Aviation 
Meteorology. 
Task	 RSA and Legacy Wind Sensor Evaluation 
Goal	 Compare wind speed and direction statistics from legacy and RSA 
sensors on the Eastern and Western Ranges (ER and WR) to quantify 
the impact of sensor technology changes on wind measurements. The 
45 WS and 30th Weather Squadron (30 WS) use these winds to issue 
weather advisories for operations and, therefore, need to know if there 
are significant differences in the wind measurements between the 
systems. 
Milestones Began archiving ER legacy data and received samples of ER RSA sonic 
wind data for preliminary analysis. Software to ingest and reformat the 
data was developed and tested. 
Discussion A preliminary analysis of the 1-second wind speed data from the ER 
RSA sensors on Tower 313 did not show the degree of variability 
expected. The data capture protocol and data transfer interfaces are 
being examined to answer questions resulting from the preliminary 
analysis.
Continued on Page 3 -
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Task	 ARPS Optimization and Training Extension 
Goal	 Provide assistance and support for upgrading and improving the 
operational Advanced Regional Prediction System (ARPS) and ARPS 
Data Analysis System (ADAS) at the National Weather Service (NWS) 
in Melbourne (MLB) and SMG forecast offices. 
Milestones Completed the upgrade of the ARPS numerical weather prediction 
model to software version 5.1.2 at the NWS MLB. 
Discussion The new version of ARPS has many improvements and features that 
will make maintenance much easier. The ADAS upgrade requires 
additional work to install the necessary supportive software components 
on the new Linux system. 
Task	 User Control Interface for ADAS Data Ingest 
Goal	 Develop a GUI to help forecasters manage the data sets assimilated

into the operational ADAS run at NWS MLB and SMG. 
Milestones Added two components to the GUI that allow the user to determine 
which groups of observations are analyzed by ADAS, and have the 
ability to modify the display of observation data logs. 
Qiscussion One new feature gives the user power to choose which groups of 
observations are used in the ADAS analysis by turning them on or off. 
The second feature allows the user to see a data log of the number of 
observations being ingested into ADAS at a particular time or a flag 
indicating whether a data type was used.
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BackgrouNd 
The AMU has been in operation since September 1991. Tasking is determined annually with reviews at 
least semi-annually. The progress being made in each task is discussed in this report with the primary 
AMU point of contact reflected on each task. 
AMU ACCOMPLISHMENTS DURING THE PAST QUARTER 
SHORT- TERM FORECAST 
IMPRO VEMENT 
Objective Lightning Probability 
(Ms. Lam bert and Mr. Wheeler) 
The 45th Weather Squadron (45 WS) 
forecasters include a probability of thunderstorm 
occurrence in their daily morning briefings. This 
information is used by personnel involved in 
determining the possibility of violating Launch 
Commit Criteria (LCC), evaluating Flight Rules, 
and planning for daily ground operation activities 
on Kennedy Space Center (KSC)/Cape Canaveral 
Air Force Station (CCAFS). Much of the current 
lightning probability forecast is based on a 
subjective analysis of model and observational 
data. The forecasters requested that a lightning 
probability forecast tool based on statistical 
analysis of historical warm-season data be 
developed. Such a tool would increase the 
objectivity of the daily thunderstorm probability 
forecast. The AMU developed statistical lightning 
forecast equations that provide a lightning 
occurrence probability for the day by 1100 UTC 
(0700 Eastern Daylight Time (EDT)) during the 
months May - September (warm season). The 
tool is based on the results from several research 
projects.
The results of the equation development and 
testing were shown in the previous AMU Quarterly 
Report (Q4 FY04). All of the equations showed an 
increase in skill over the benchmark forecasts of 
daily and monthly climatology, persistence, and 
the flow regime lightning probabilities. As a result, 
the new equations will be added to the current set 
of tools and procedures used by the 45 WS 
forecasters to make the daily lightning probability 
forecast. 
Graphical User Interface 
In order to use these equations, the 
forecasters need an interface that will facilitate 
user-friendly input and fast output. In cooperation 
with Mr. Roeder of the 45 WS, Ms. Lambert 
developed a graghical user interface (GUI) using 
Microsoft®
 Excel Visual Basic®. The 45 WS was 
involved in the GUI development by providing 
comments and suggestions on the design. This 
will ensure that the final product will address their 
operational needs. 
The GUI begins with a dialog box that queries 
the user for the current month and day, shown in 
Figure 1. A drop-down list is shown for each 
parameter by clicking on the arrow to the right of 
the text box. The user must choose a value from 
the Month drop-down list, but has the option of 
entering a day value manually or through the Day 
drop-down list. Choosing the month determines
J!1
which equation will be used, as there is one 
equation for each month. Choosing the day will 
determine the Daily Climatology value used as a 
predictor in the equation. 
I083EtT1 UQITNINt FORECA .	 :41 
Today's Date 
Month Jul
	
j Choose the Month,
_________ then the Day from the 
Day J 15	 :] drop-down lists 
Cancel	 I	 F	 Continue.,. 
Figure 1. The first dialog box in the GUI that 
queries the user for the month and day. Month 
and Day are chosen by clicking on the down 
arrows and choosing from the drop-down 
lists. The Cancel button exits from the GUI, the 
Continue button brings up the next dialog box. 
Once the Month and Day are chosen, the user 
clicks on the "Continue.....button. This executes a 
second dialog box that contains choices for 
predictor values based on the month. The dialog 
box in Figure 2 contains the predictor choices for 
July, following the choices in Figure 1. The 
predictors for the daily lighting probability in July 
are 1-day persistence, flow regime, Total Totals 
(TT), and the average relative humidity in the 800-
600 mb layer (RH). The GUI allows the user to 
choose only one item under Persistence and only 
one item under Flow Regime. The values for TI 
and RH from the morning 1000 UTC sounding can 
be input manually or by using the up/down arrows 
to the right of the text box. The initial values for 
the sounding parameters in all months (TI and 
RH in July) are set to -999 when the predictor 
dialog box is first displayed. If the user forgets to 
input values for any of the sounding parameters, 
the -999 value will trigger an error dialog box that 
tells the user to input a value for the parameter. 
The GUI code contains upper and lower limits on 
the parameter values to ensure realistic values 
are entered. 
After making all the choices in the predictor 
dialog box, the user clicks on the "Calculate 
Probability.....button. This executes the third and 
final dialog box that displays the lightning 
probability for the day as calculated by the 
equation for the month. Figure 3 shows the 
lightning probability for the values shown in 
Figures 1 and 2. When the user clicks the
"Calculate Another Probability" button, this dialog 
box is closed and control is returned to the second 
dialog box containing the predictor choices. At this 
point the user can make new choices for the 
predictors and calculate a new probability, or click 
the "New Date" button and return control to the 
first dialog box. At this point the user can choose 
a new date and start the process over, or click the 
Cancel" button and close the GUI. 
Persistence 
Was iihiing observed i at least one of the 
KSC/CCAFS advisory circles yestarday 
No between 0700 - 2400 EDT?
___J 
Flow Regime 
SW: Low-level (1000-700 mb)ridge South of XMR 
(SW-i and SW-2 regimes corribined) 
SE Low-level ndge North of XMR 
(SE-i and SE-2 regimes combined) 
C Uniform NW flow across the peninsula 
C Uniform NE flow across the peninsula 
C Other: None of the above 
Obtain the fob wing data values from the 
MILOS kew-r product: 
Total Totals (TT) 
Entar the Total Totals from this 
j morning's 1000 Z XMR sounding 
Average 800-600mb RH 
Enter the average 800 - 600 mb layer 
relative humidity from this nu-ning's 
62J j 1000 Z XMR soundrig (rounded 
iteger value without %, e.g. enter 
65.2% as 65, 65.7% as 66) 
New Date	 Calculate Probability.,. 
Figure 2. The second dialog box that contains 
choices for the predictors in the July equation. 
Persistence and Flow Regime are chosen by 
clicking one of the option buttons in each 
section. IT and RH are chosen by entering the 
values manually or using the up/down arrows. 
The "New Date" button closes this dialog box 
and returns control to the first dialog box 
(Figure 1). The "Calculate Probability..." 
button brings up the next dialog box.
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The probability of lightning being

observed in at least one of the
KSC/CCAFS advisory circles today

from 0700 - 2400 EDT is: 
84% 
CaIculat Another Probability 
Figure 3. The third and final dialog box in the 
GUI containing the probability of lighting for 
the day based on the inputs shown in Figures 
I and 2. 
Excel Workbook 
The GUI described in the previous section is 
executed from an Excel° workbook containing six 
worksheets. The first worksheet contains brief 
instructions on how to start and use the GUI, and 
the other five pages contain information for each 
individual month. The information for each month 
includes the 
• Predictor names and their coefficients in the 
equations, 
• Flow regime names and their probabilities 
of lightning occurrence, 
• Climatological lightning probability for each 
day, 
• Minimum, maximum, median, mean, and 
first and third quartile values of the 
observed sounding stability indices, 
• Range of valid values in the GUI for the 
stability indices, and 
• Stability index values associated with 
convection. 
After choosing a month and day in the first 
dialog box and continuing, the worksheet 
corresponding to the chosen month is displayed in 
the workbook along with the second GUI. This 
allows the user to view all the possible parameter 
values for use in a particular month's equation.
For more information on this work, contact 
Ms. Lambert at lambert.wintfredensco.com
 or 
321-853-8130. 
Severe Weather Forecast Decision Aid 
(Mr. Wheeler and Dr. Bau man) 
The 45 WS Commander's morning weather 
briefing includes an assessment of the likelihood 
of local convective severe weather for the day in 
order to enhance protection of personnel and 
material assets of the 45th Space Wing, CCAFS, 
and KSC. The severe weather elements produced 
by thunderstorms include tornadoes, wind gusts ^ 
50 kts, and/or hail with a diameter ^ 0.75 in. 
Forecasting the occurrence and timing of these 
phenomena is challenging for 45 WS operational 
personnel. The AMU has been tasked with the 
creation of a new severe weather forecast 
decision aid, such as a flow chart or nomogram, to 
improve the various 45 WS severe weather 
watches and warnings. The tool will provide 
severe weather guidance for the day by 1100 
UTC (0700 EDT). 
Dr. Bauman created a lightning strike 
database using Cloud-to-Ground Lightning 
Surveillance System (CGLSS) data for May-
September 1989-2003. The CGLSS data was 
obtained from Mr. Paul Wahner of CSR in the 
form of text files containing the date, time, latitude, 
longitude, strength, and polarity of individual 
cloud-to-ground lightning strikes. The ArcView® 
Graphical Information System (GIS) software 
package was used to display the data on a map 
background in order to confirm the existence of 
thunderstorms in the area of interest. In order to 
import the data into the GIS package, they were 
reformatted into a single file for each day, then 
converted to ExceiC files, and finally saved in 
dBase IV format files. The displays were used to 
distinguish between thunderstorm and non-
thunderstorm days. A previous analysis using 
stability indices from all days was unable to 
produce any correlations between index values 
and severe weather. Dr. Bauman and Mr. 
Wheeler thought an analysis using only days with 
lightning may find a distinction between severe 
and non-severe thunderstorm days. 
The database of all stability indices was 
stratified into three categories: 
• Severe weather days, 
• Lightning but no severe weather days, and 
•	 Non-lightning days.
L JP 
There are three important caveats to note in 
this stratification. First, a day with no severe 
weather does not mean severe weather did not 
occur in the area of interest, but that no severe 
weather was reported. There is no other way to 
verify severe weather. Second, a non-lightning 
day only means there was no cloud-to-ground 
lightning. There could have been in-cloud or 
cloud-to-cloud lightning that the CGLSS sensors 
cannot detect. 
The 14 stability parameters listed below were 
examined in each of the three categories: 
• Total Totals (IT), 
• K-Index, 
• Lifted Index, 
• Thompson Index, 
• SWEAT Index, 
• Precipitable water, 
• Showalter Stability Index, 
• Cross Totals, 
• Convective Available Potential Energy 
(CAPE), 
• CAPE Max Oe (CAPE based on layer with 
maximum equivalent potential temperature), 
• CAPE FMaxT (CAPE based on forecast 
maximum surface temperature), 
•	 Convective Inhibition (CIN), 
• T500 (500 mb temperature), and 
• Td500 (500 mb dew point temperature). 
Scatter plots of each stability parameter were 
created for each individual day-stratification and 
for all days combined. These scatter plots for 
each stability parameter were used to try and 
discern if the morning CCAFS sounding was a 
good tool to help objectively differentiate among 
reported severe weather days, thunderstorm days 
with no reported severe weather, and days with 
no lightning. The ultimate goal was to determine if 
a signal was present in any of the stability 
parameters to help the 45 WS forecaster analyze 
the thunderstorm and severe weather threat. 
Examples of the scatter plots are shown using the
IT values for each day-stratification in Figures 4 
through 6. For comparison of values between the 
three stratifications, Figure 7 shows the IT for all 
days combined. 
In each figure there are two horizontal lines 
showing the current 45 WS values for 
distinguishing between low, medium and high risk 
for severe weather. Figure 4 shows the U values 
as red dots on days in which severe weather was 
reported. The physical expectation was that the 
dots would be clustered toward high U values 
and in or near the risk category. in fact, the scatter 
in the plot is large with U covering the range of 
values. The same analysis can be made for 
Figure 5, which shows the U values as green 
dots on days with lightning but no severe weather. 
The analysis for non-lightning days, shown by 
blue dots in Figure 6, is quite different. Most of the 
values are clustered in the low risk category. 
However, when all values are combined in the 
scatter plot shown in Figure 7, one can see that a 
low U value does not necessarily reduce the risk 
of lightning or severe weather occurrence. 
it is clear from the U examples that this 
stability parameter is not a good indicator to 
discern among the three types of days. The other 
stability parameters do not appear to be good 
objective indicators of severe weather occurrence 
but they are being studied in detail. In addition to 
testing the feasibility of using the individual 
stability parameters as stand-alone discriminators, 
other criteria such as surface high pressure ridge 
position, persistence, and upper level dynamics 
are being studied individually and in combination 
with the stability parameters. 
Finally, Dr. Bauman and Mr. Wheeler 
continued working on their proposed Severe 
Weather Decision Aid, essentially an update to 
the current 45 WS severe weather checklist, and 
began writing the final report. 
Contact Mr. Wheeler at 321-853-8205 or 
wheeler. mark(ensco.com , or Dr. Bauman at 321-
853-8202 or bauman.billensco.com
 for more 
information on this work.
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Figure 4. Scatter plot of TT (red dots) for all 
days with reported severe weather. The 
rawinsonde number is shown along the x-axis 
and represents soundings in the months May—
September, 1989-2003. The heavy black lines 
sub-divide the severe weather threat 
categories of low, medium, and high IT values 
based on the current 45 WS severe weather 
checklist.
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Figure 6. Scatter plot of IT (blue dots) for all 
days with no lightning. The rawinsonde 
number is shown along the x-axis and 
represents soundings in the months May—
September, 1989-2003. The heavy black lines 
sub-divide the severe weather threat 
categories of low, medium, and high IT values 
based on the current 45 WS severe weather 
checklist. 
Stable Low Cloud Evaluation 
(Mr. Wheeler and Mr. Case) 
Forecasters at the Space Meteorology Group 
(SMG) issue 30 to 90 minute forecasts for low 
cloud ceilings at the Shuttle Landing Facility (SLF) 
for all Space Shuttle missions. Mission verification 
statistics have shown cloud ceilings to be the 
biggest forecast challenge. Forecasters at SMG 
are especially concerned with rapidly developing 
clouds/ceilings below 8000 ft in a stable, capped 
thermodynamic environment, since these events
High	 - 
,_,	 _--..:. .. :....-.. 
Figure 5. Scatter plot of TT (green dots) for all 
days with lightning but no severe weather. The 
rawinsonde number is shown along the x-axis 
and represents soundings in the months May—
September, 1989-2003. The heavy black lines 
sub-divide the severe weather threat 
categories of low, medium, and high IT values 
based on the current 45 WS severe weather 
checklist.
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Figure 7. Combination of the U scatter plots 
for the three stratifications. The rawinsonde 
number is shown along the x-axis and 
represents soundings in the months May—
September, 1989-2003. The heavy black lines 
sub-divide the severe weather threat 
categories of low, medium, and high U values 
based on the current 45 WS severe weather 
checklist. 
are the most challenging to predict accurately. 
The AMU is tasked to develop a database of 
these cases, identify the onset, location, and if 
possible, dissipation times, and document the 
atmospheric regimes favoring this type of cloud 
development. 
The forecasters at SMG indicated that these 
events typically take place in the cool season 
during daylight hours. Therefore, Mr. Case and 
Mr. Wheeler collected the morning CCAFS 
rawinsondes (XMR) and hourly surface 
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observations at the SLF (US) between 1100-
2300 UTC during the cool season months of 
November-March 1993-2003, for a total of 10 cool 
seasons. Mr. Case developed software to identify 
inversions below 8000 ft in the XMR data and 
ceilings less than 8000 ft in the US surface 
observations. The software provided daily output 
of the low-level inversions and cloud ceilings, as 
well as reports of precipitation and fog at US for 
all 10 cool seasons. 
Mr. Wheeler then conducted a subjective 
analysis of the output in order to identify potential 
case days. Through this subjective analysis, the 
database was narrowed further to exclude 
precipitation events and days with ceilings below 
8000 ft all day, since the goal of the task is to 
study the ceiling development. Days were 
identified as potential events if they exhibited each 
of the following three elements: 
• A low level inversion, 
• Moisture near the inversion, and 
• A ceiling below 8000 ft. 
Mr. Wheeler and Mr. Case will obtain and 
examine satellite data for the potential case days 
to determine the actual events for which there 
were rapidly developing ceilings below 8000 ft. 
One of the requirements of this task is to examine 
only events when the low ceilings occurred as a 
result of development or formation, not advection 
from another location. The satellite imagery will be 
important in determining whether the low cloud 
ceilings were caused by formation or advection. 
The final database will contain only days with low 
cloud ceiling development, excluding days when 
clouds advected over central Florida. 
Contact Mr. Wheeler at 321-853-8205 or 
wheeler.markäensco.com, or Mr. Case at 321-
853-8264 or case.jonathan(äensco.com
 for more 
information on this work. 
Hail Index 
(Dr. Short and Mr. Wheeler) 
The 45 WS has an operational requirement to 
issue weather advisories for hail of any size and 
for severe weather elements, a subset of which is 
hail with a diameter ^ 0.75 in. These advisories 
are issued for KSC, CCAFS, Patrick Air Force 
Base, and the Melbourne International Airport to 
protect personnel and material assets. The 
forecasters must also provide the probability of 
hail at any of these locations for the day at the 
0700L weather briefing. The 45 WS tasked the 
AMU to evaluate the current operational tools
used to make daily hail forecasts and, if needed, 
to develop a new tool tuned to the local area. 
Dr. Short and Mr. Wheeler evaluated the 
operational technique used by the 45 WS to 
forecast hail. The Neumann-Pfeffer index 
(Neumann 1971) for forecasting thunderstorm 
probability is combined with the Fawbush-Miller 
hail graph (Reymann et al. 1998) for forecasting 
hail size. Dr. Short and Mr. Wheeler generated 
hail forecasts for the 14-year period 1989-2002 
using an archive of XMR rawinsonde data and the 
operational computer programs run by CSR 
personnel at the CCAFS weather station. Results 
of the comparison between hail size forecasts and 
hail size reports in Brevard County, Florida are 
presented below. 
Climatology of Forecast Hall Sizes from the 45 
WS "Thunderstorm Probability Study" 
The probability of thunderstorm activity for the 
day and the expected size of associated hail is 
determined each morning by 45 WS forecasters 
through analyses of the local and large-scale 
weather patterns as well as data from rawinsonde 
observations (RAOBs) taken at XMR. The CSR 
personnel at XMR use a computer program 
named WVTHUV1 .f to analyze vertical profiles of 
temperature, humidity and wind from the RAOBs 
to generate a bulletin titled "Thunderstorm 
Probability Study." The bulletin includes a yes/no 
indicator for thunderstorm activity and a forecast 
hail size. The bulletin is transmitted to the 
Meteorological Interactive Data Display System 
(MIDDS) in the Weather Operations Center and 
can be displayed by entering the MIDDS 
command "CYA MISC THUNDER". The 
Thunderstorm Probability Study bulletin is 
generated during the warm season months of 
May-September. The areas of forecast 
responsibility lie within Brevard County on 
Florida's east-central coast. 
Dr. Short generated the Thunderstorm 
Probability Study bulletin using 14 years of 
RAOBs from XMR and the operational computer 
code WVTHUV1.f. The RAOB with a time closest 
to 1000 UTC between 0800-1200 UTC was 
selected for analysis for each day of the potential 
2142-day database. The climatology of forecast 
hail sizes was based on 697 days with a 
thunderstorm probability of "yes" and is shown in 
Table 1. Also shown is the number of large hail 
size reports on 42 hail days in Brevard County 
during the same reporting period. The large hail 
size reports were obtained from the National 
Climatic Data Center's Storm Reports website.
Table 1. Climatology of hail sizes forecast from the XMR morning RAOB and observed in 
Brevard County for May-September for the years 1989-2002. 
Description Approximate Size (inches) # Forecast # Obseried 
>Golfball ^2 1 1 
Ping Pong/Golfball 1.5 - 1.75 1 7 
Quarter to Half Dollar 1- 1.25 2 13 
Dime/Nickel 0.75 - 0.88 0 21 
Marble 0.5 0 N/A 
Pea 0.25 575 N/A 
<Pea <0.25 118 N/A 
Corrected Climatology of Forecast Hail Sizes 
from the 45 WS "Thunderstorm Probability 
Study" 
Table 1 reveals a significant discrepancy 
between the number of forecast days with large 
hail (4 ^ 0.75 in) and the number of observed 
days(42 ^ 0.75 in). The occurrence of large hail is 
under-forecast by a factor of 10. Because the 
forecast hail size depends on a computerized 
analysis of the temperature and humidity profiles 
from the morning RAOB, Dr. Short examined the 
WVTHUV1.f computer code in an effort to 
determine the source of the discrepancies 
between the forecast and observed hail sizes. He 
found the following two coding errors: 1) The 
temperature of the convective condensation level 
(CCL) was much too high; and 2) the computed
height of the wet-bulb zero temperature was 
actually the height of the zero degree isotherm. 
Mr. Kulow of CSR, who runs the program, 
concurred with the error analysis and forwarded 
remedial recommendations to CSR. 
Dr. Short made changes to the AMU version 
of WVTHUV1.f to correct for the CCL and the 
height of the wet-bulb zero temperature and 
regenerated the climatology of forecast hail sizes. 
Table 2 shows the resulting corrected climatology 
of forecast hail sizes. 
Contact Dr. Short at 321-853-8105 or 
short.david.ensco.com , or Mr. Wheeler at 321-
853-8205 or wheeler.markensco.com
 for more 
information on this work. 
Table 2. Climatology of corrected hail sizes forecast from the XMR morning RAOB and 
observed in Brevard County for May-September for the years 1989-2002. 
Description j_Approximate Size (inches) # Forecast # Obseried 
> Golfball ^ 2 29 1 
Ping Pong/Golfball 1.5 - 1.75 7 7 
Quarter to Half Dollar 1 - 1.25 28 13 
Dime/Nickel 0.75 - 0.88 24 21 
Marble 0.5 38 N/A 
Pea 0.25 454 N/A 
<Pea <0.25 117 N/A
"Ii 
Shuftle Ascent Camera Cloud 
Obstruction Forecast 
(Dr. Short and Mr. Lane) 
Optical imaging of the Space Shuttle launch 
vehicle (hereinafter the Shuttle) from ground-
based and airborne cameras is susceptible to 
obstruction by clouds. The Columbia Accident 
Investigation Board (CAIB) recommended that the 
Shuttle ascent imaging network be upgraded to 
have the capability of providing at least "three 
useful views" of the Shuttle from lift-off to Solid 
Rocket Booster (SRB) separation. In response, 
the NASA/KSC Weather Office tasked the AMU to 
develop a model to forecast the probability that, at 
any time from launch to SRB separation, at least 
three of the Shuttle ascent imaging cameras will 
have a view of the Shuttle unobstructed by cloud. 
The resulting model was based on computer 
simulations of 1) idealized, random cloud 
coverage scenarios, 2) the optical lines-of-sight 
from cameras to the Shuttle using the camera 
network before and after upgrades for Return to 
Flight and 3) a Shuttle ascent trajectory for a 
launch from Pad 39B to the International Space 
Station (ISS). 
During this past quarter Dr. Short presented a 
briefing on the model results to the KSC Director, 
Mr. Kennedy. A paper on the model results was 
presented by Dr. Bauman at the 11th Conference 
on Aerospace, Range and Aviation Meteorology n 
Hyannis, MA (Short et al. 2004). Dr. Short 
completed customer recommended revisions to 
the Final Report and remains on stand-by for 
further briefings at the request of the Launch 
Director, Mr. Leinbach. 
Contact Dr. Short at 321-853-8105 or 
short.davidensco.com , or Mr. Lane at 321-783-
9735 Ext. 245 or Iane.bobensco.com
 for more 
information on this work. 
INS TRUMENTA TION AND 
MEASUREMENT 
l&M and RSA Support 
(Dr. Bauman and Mr. Wheeler) 
Mr. Wheeler and Dr. Merceret attended a 
working group meeting to discuss a possible turn-
over of the AMU's Advanced Weather Interactive 
Processing System (AWIPS) from the Range 
Standardization and Automation (RSA) program 
to the Eastern Range (ER). The turn-over was not 
approved and the AMU's AWIPS will be
transitioned at the same time as the other ER 
assets. They also discussed how the AMU will be 
able to retrieve and archive all local and national 
weather datasets. 
Mr. Wheeler also worked with Mr. Johnny 
Weems and Mr. Clay Flinn of the 45 WS on 
several AWIPS weather display issues, and 
continued to work with Lockheed Martin (LM) 
personnel on a solution to import all weather data 
to the AMU for use in required tasks and 
archiving. He installed software and configured a 
PC that will be used for archiving AWIPS data. 
RSA and Legacy Wind Sensor 
Evaluation 
(Dr. Short and Mr. Wheeler) 
Launch Weather Officers, forecasters, and 
Range Safety analysts need to understand the 
performance of wind sensors at the ER and 
Western Range (WR) for weather warnings, 
watches, and advisories, special ground 
processing operations, launch pad exposure 
forecasts, user Launch Commit Criteria forecasts 
and evaluations, and toxic dispersion support. 
This is especially true for changes in weather 
tower wind instruments, such as is occurring with 
the switch from cup-and-vane legacy sensors to 
sonic RSA sensors. Because legacy sensors 
respond to wind speed and direction 
mechanically, while the sonic RSA sensors have 
no moving parts, there is a possibility that the 
statistics of peak wind speed and wind direction 
variability may differ between the two systems. 
The 45 WS and the 30 WS requested that the 
AMU compare the data between RSA and legacy 
sensors to determine if there are significant 
differences between the systems. 
The RSA and legacy wind sensors will be co-
located on the following towers: 
ER: 403, 313, 110, 108, 006 and 002, 
WR: 301, 300, 102, 74, 71, 70, 60 and 54 
Dr. Short and Mr. Wheeler will perform an 
objective comparison of wind speed and direction 
data from the two systems at each tower listed 
above. Wind data for the comparison will include 
mean wind speed and direction, peak wind speed 
and direction, and wind direction variability (sigma 
theta). The AMU will also calculate higher order 
measures of the wind data such as u and v 
component means and variances, u and v 
component power spectra, and u and v 
component cross coherence. Special attention will
-
-	
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be required for sensors that are physically 
separated vertically, and/or horizontally, and/or on 
different sides of the tower, and/or with different 
sheltering. For example, the averaging periods 
required to get representative results will vary 
depending on the separation of the sensors. If Dr. 
Short and Mr. Wheeler have any subjective 
impressions about the data during the evaluation, 
such as the impact of rain on the sensors, data 
noisiness, reliability, etc., they will report these 
issues as well. 
Mr. Wheeler began collecting the legacy data 
from the ER and obtained samples of 1-second 
RSA data at Tower 313 from LM personnel. Dr. 
Short developed and tested data ingest and 
reformatting software. A preliminary analysis of 
the 1-second RSA wind speed data showed less 
variability than expected. Mr. Wheeler and Dr. 
Short are coordinating with LM personnel to 
understand data capture and data transfer 
interfaces that may affect the nature of the RSA 
wind data. 
Contact Dr. Short at 321-853-8105 or 
short.david(äensco.com, or Mr. Wheeler at 321-
853-8205 or wheeler.mark(äensco.com
 for more 
information on this work 
MESOSCALE MODELING 
ARPS Optimization and Training 
Extension 
(Mr. Case) 
As the Advanced Regional Prediction System 
(ARPS) prognostics and ARPS Data Analysis 
System (ADAS) diagnostics mature for increased 
operational use, the National Weather Service at 
Melbourne, FL (NWS MLB) and SMG require 
increased accessibility to AMU resources to 
ensure the most beneficial evolution of these 
systems. There are plans to ingest several new 
data sets into ADAS, and to port the operational 
configuration a Linux workstation. In addition, 
AMU assistance is required to upgrade the ARPS 
system to the latest version. The plans also 
include a switch from the Rapid Update Cycle 
(RUC) 40-km hybrid coordinate fields to the RUG 
20-km pressure coordinate fields to use as 
background fields for ARPS simulations. Finally, a 
limited examination of several ARPS warm-
season convective cases will be necessary to 
offer suggestions for adaptable parameter 
modifications leading to improved forecasts of 
convective initiation and coverage. Therefore, the
!:$	 kT2 
AMU was tasked to develop routines for 
incorporating new observational data sets into the 
operational ADAS and provide assistance in 
making the upgrades and improvements 
described above. 
Mr. Case upgraded the operational ARPS 
forecast cycle software at Melbourne to version 
5.1.2 in early December. He has not yet 
completed the upgrade and transition of the 
operational ADAS analysis cycle to the new Linux 
workstation. The primary reason is due to 
difficulties with building the Hierarchical Data 
Format (HDF) software on the Linux workstation 
as it contains a different operating system than 
the Linux cluster that runs the ARPS forecast 
cycle. The HDF utility is an important component 
required by the ARPS software, especially for 
mapping satellite data onto the analysis grid. 
Additional effort is still needed to resolve this 
problem. 
Contact Mr. Case at 321-853-8264 or 
case.ionathan(ensco.com
 for more information 
on this work. 
User Control Interface for ADAS Data 
Ingest 
(Mr. Keen and Mr. Case) 
The integrity of real-time, continuous 
diagnostic grids from the operational ADAS has 
become very important, with a requirement to be 
managed operationally at the forecaster level. 
Forecasters at NWS MLB and SMG have the 
need for a user-friendly GUI in order to interact 
quickly and easily with ADAS to maintain or 
improve the integrity of each 15-minute analysis 
product. The intent is to offer operational 
forecasters the means to manage and quality 
control the observational data streams ingested 
by ADAS without the need to have any prior 
expertise of ADAS. Therefore, the AMU was 
tasked to develop a GUI tool to help forecasters 
manage the data sets assimilated into ADAS. 
Mr. Keen developed additional core 
components of the prototype GUI this past 
quarter. The new features he added include the 
capability to control which groups of observations 
are analyzed by ADAS, and the ability to modify 
the display of observation data logs. 
Figure 8a shows an example of accessing the 
PIREP group of observations (pilot reports) and 
turning it on/off for the analysis. By accessing a 
data group in this manner, the user only has the 
ability to include or exclude all observations within
': 
the data group from the analysis. The data types 
are grouped according to the average spacing of 
the instruments, and the groups are analyzed in 
ADAS in a user-specified order. In the NWS MLB 
ADAS configuration, there are four such groups. 
In Figure 8b, each individual data type has five 
option buttons of which only one can be chosen. 
The 'Off' choice removes the data from the 
analysis, and the first four choices indicate the 
order in which a data group should be analyzed. 
The name of each data type is at the top of each 
box. Access to this feature should be reserved for 
an experienced ADAS user, and could be limited 
or password protected to avoid inadvertent 
changes by inexperienced users. 
An example of the ADAS observational data 
log display is given in Figure 9. The data log 
shows the user either the number of observations 
used in the analysis or a flag indicating whether or 
not the data from a particular source are being 
used in the analysis (1) or not (0). The display of 
possible observation types is shown in Figure 9a. 
The horizontal row of check boxes at the top of
the display allows the user to choose which data 
type is shown. Since many data types are not 
analyzed in real time, it would increase the 
readability of the display to show only those 
observations groups that are in current use by the 
operational ADAS. In Figure 9b, the data log table 
displays only those data types with a checked 
box.
Future capabilities to be added include user 
modification of the data influence ranges for 
selected observation groups, the ability to include 
or exclude individual observations (and/or 
variables) within a group, and the ability to reset 
all parameters to a default configuration. 
Additional modifications could be requested by the 
customer after the prototype GUI is installed and 
tested onsite. 
Contact Mr. Case at 321-853-826.4 or 
case.ionathanensco.com , or Mr. Keen at 321-
783-9735 x248, or keen.jeremy(äensco.com
 for 
more information on this work.
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Figure 8. The control GUI capability to control how groups of observations are 
analyzed by ADAS. (a) An example of how to turn on/off a specific observation 
group. (b) Interface that allows the user to modify the ADAS computational pass of 
(or turn off) observation groups.
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Figure 9. The control GUI display of the number of observations analyzed by ADAS 
at all analysis times on a given day. (a) Display of all observation groups. (b) 
Display of user-selected observation groups.
AMU CHIEF'S TECHNICAL ACTIVITIES (Dr. Merceret) 
Dr. Merceret supported Shuttle program 
discussions of both ground and ascent winds. At 
the request of the Lightning Advisory Panel (LAP), 
he drafted implementation instructions for using 
existing infrastructure to evaluate new lightning 
LCC (LLCC) being prepared by the LAP. The new 
LLCC will require specialized software for the 
WSR-74C and WSR-88D radars for complete 
implementation, but Dr. Merceret designed a 
method through which the new LLCC could be 
temporarily implemented using existing radar 
products. The temporary implementation will be 
more conservative than the complete 
implementation, but should still provide some safe 
relief from the more restrictive LLCC currently in 
effect. 
Dr. Merceret participated extensively as a 
member of the YA Directorate's "Future Roles and 
Missions" team. The team is examining the 
Directorate's planned and potential research and 
development programs over the next 15 years as 
NASA transitions from the Shuttle and Station in 
low earth orbit to a new vehicle in an exploration 
program featuring a return to the moon as a first 
step to manned missions to Mars and beyond. 
Dr. Merceret participated in discussions 
defining the AMU tasking to compare the RSA 
sonic anemometers with the legacy cup 
anemometers and wind vanes at the Eastern and 
Western Ranges. He began writing software to 
perform some of the comparison analyses. Dr. 
Merceret also participated in Shuttle Technical 
Interchange Meetings relating to wind persistence 
effects on Shuttle ascent loads constraints. 
AMU OPERATIONS 
Mr. Wheeler continued to work with the NASA 
procurement office on several purchase requests 
(PRs). He tracked two PRs that were delayed in 
the NASA procurement office. He consulted with 
the office personnel to help them understand the
PR5 and send the orders through. He also 
configured and cleaned some items for turn-in. 
Mr. Wheeler began migrating the systems in 
the AMU lab to the Linux operating system. He 
also continued tracking the request to upgrade the 
AMU's Internet communications line. 
Dr. Bauman traveled to Hyannis, MA to attend 
the Aviation, Range and Aerospace Meteorology 
conference from 4-8 October. Dr. Bauman co-
chaired 1 session and presented 3 papers and 1 
poster. 
Ms. Lambert visited SMG at Johnson Space 
Center in Houston TX to attend the Weather 
User's Forum and present results from the AMU 
task to determine a relationship between radar 
data and anvil transparency. She also presented 
the results from the objective lightning probability 
forecasting task. 
The AMU supported the Delta II Swift and 
Delta IV Heavy Demo launches. 
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List of Acronyms 
30 SW 30th Space Wing MIDDS Meteorological Interactive Data 
30 WS 30th Weather Squadron Display System 
45 RMS 45th Range Management Squadron MSFC Marshall Space Flight Center 
45 OG 45th Operations Group NASA National Aeronautics and Space 
45 SW 45th Space Wing Administration 
45 SW/SE 45th Space Wing/Range Safety NCAR National Center for Atmospheric 
45 WS 45th Weather Squadron Research 
ADAS ARPS Data Analysis System NOAA National Oceanic and Atmospheric 
AFSPC Air Force Space Command Administration 
AFWA Air Force Weather Agency NSSL National Severe Storms Laboratory 
AMU Applied Meteorology Unit NWS MLB National Weather Service in 
ARPS Advanced Regional Prediction Melbourne, FL 
System PC Personal Computer 
AWIPS Advanced Weather Interactive QC Quality Control 
Processing System RAOB RAwinsonde Observation 
CAIB Columbia Accident Investigation RH Average 800-600 mb Relative 
Board Humidity 
CCAFS Cape Canaveral Air Force Station RSA Range Standardization and 
CCL Convective Condensation Level Automation 
CGLSS Cloud-to-Ground Lightning RUC Rapid Update Cycle 
Surveillance System SLF Shuttle Landing Facility 
CSR Computer Sciences Raytheon SMC Space and Missile Center 
EDT Eastern Daylight Time SMG Spaceflight Meteorology Group 
ER Eastern Range SRB Solid Rocket Booster 
FSL Forecast Systems Laboratory SRH NWS Southern Region 
FSU Florida State University Headquarters 
FY Fiscal Year SWEAT Severe WEAther Threat 
GIS Geographic Information System TI Total Totals 
GUI Graphical User Interface TTS SLF 3-Letter Identifier 
HDF Hierarchical Data Format USAF United States Air Force 
ISS International Space Station UTC Universal Coordinated Time 
JSC Johnson Space Center WR Western Range 
KSC Kennedy Space Center WSR-74C Weather Surveillance Radar Model 
LCC Launch Commit Criteria 74C 
LLCC Lightning LLC WSR-88D Weather Surveillance Radar 1988 
LM Lockheed Martin Doppler V\(WVV World Wide Web 
XMR CCAFS 3-Letter Identifier
Appendix A 
AMU Project Schedule 
31 January 2005 
AMU Projects Milestones Scheduled Scheduled Notes/Status 
Begin Date End Date 
Objective Lightning Literature review and data Feb 03 Jun 03 Completed 
Probability Phase I collection/QC 
Statistical formulation and Jun 03 Oct 03 Completed, but 
method selection delayed due to 
errors found in 
COTS software 
Equation development, tests Aug 03 Nov 03 Completed, but 
with verification data and other delayed as above 
forecast methods 
Develop operational products Nov 03 Jan 04 Completed, but 
delayed as above 
and due to 
hurricane 
evacuations 
Prepare products, final report Jan 04 Mar 04 Delayed as above 
for distribution 
Severe Weather Local and national NWS Apr 03 Sep 03 Completed 
Forecast Tool research, discussions with local 
weather offices on forecasting 
techniques 
Develop database, develop Oct 03 Apr 04 Delayed due to 
decision aid, fine tune higher priority 
Shuttle Ascent 
Camera Cloud 
Obstruction 
Forecast Task 
Final report May 04 Jun 04 Delayed as above 
Stable Low Cloud Gather data, develop database Oct 04 Jan 05 On Schedule 
Evaluation
Identify, classify weather Jan 05 Jul 05 On Schedule 
characteristics of events 
Gather data, develop database Oct 04 Jan 05 On Schedule 
Hail Index Evaluate Current Techniques Aug 04 Feb 05 On Schedule 
Memorandum Mar 05 May 05 On Schedule 
Shuttle Ascent Camera Develop 3-D random cloud Jan 04 Jan 04 Completed 
Cloud Obstruction model and calculate yes/no 
Forecast viewing conditions from optical 
sites for a shuttle ascent
If
AMU Project Schedule 
31 January 2005 
AMU Projects Milestones Scheduled Scheduled Notes/Status 
Begin Date End Date 
Analyze optical viewing Feb 04 Feb 04 Completed 
conditions for representative 
cloud distributions and develop 
viewing probability tables 
Memorandum Feb 04 Jun 04 Delayed to 
provide support 
for additional 
briefings and to 
complete the Final 
Report. 
RSA/Legacy Sensor Data Collection and Pre- Dec 04 May 05 On Schedule 
Comparison Processing 
Data Evaluation Dec 04 Jun 05 On Schedule 
Final Report July 05 Sep 05 On Schedule 
Mesoscale Model Literature search for studies in Jun 04 Jan 05 Delayed due to 
Phenomenologica which phenomenological or completion of 
Verification Evaluation event-based verification other tasks 
methods have been developed 
Determine operational Jul 04 Jan 05 Delayed as above 
feasibility of techniques found 
in the literature 
Final Report Jan 05 Mar 05 Delayed as above 
ARPS/ADAS Provide the NWS Melbourne Aug 04 Oct 04 Completed 
Optimization and with assistance in upgrading to 
Training Extension ARPS version 5.x. 
Provide the NWS Melbourne Oct 04 Dec 04 Delayed due to 
with assistance in porting the problems in 
operational ADAS to a Linux building 
workstation supporting 
software. 
Assist the NWS Melbourne in Oct 04 Dec 04 Delayed due to 
upgrading to the 20-km RUC ADAS Linux 
pressure coordinate workstation 
background fields transition delay. 
Develop routines for Dec 04 May 05 On Schedule 
incorporating new data sets 
into ADAS 
Examine a limited number of May 05 Jul 05 On Schedule 
warm-season convective cases 
User Control Interface Develop control graphical user Apr 04 Jan 05 On Schedule 
for ADAS Data Ingest interface (GUI) 
Installation assistance and Jan 05 Mar 05 On Schedule 
documentation
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